
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and 
Whittier and in the unincorporated communities of Agua Dulce, East Pasadena, Soledad, and South 
Whittier.

SUBJECT

June 12, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CERRITOS, LA PALMA, NORWALK, SANTA FE SPRINGS,
AND WHITTIER AND IN THE UNINCORPORATED COMMUNITIES OF 

AGUA DULCE, EAST PASADENA, SOLEDAD, AND SOUTH WHITTIER 
(SUPERVISORIAL DISTRICTS 1, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0014601 – Rosemead Boulevard Landscaping Project, construction of 
landscaping, irrigation systems, river rock paving, and a monument sign, in the unincorporated 
community of East Pasadena, for changes related to additional landscaping work; additional shrubs, 
drip irrigation, and larger valve boxes; extending the median; river rock paving and additional traffic 
control; modifications to electrical pedestals and manual watering; modifying a monument sign; and 
additional river rock paving, with an increase in the contract amount of $28,546.69, performed by 
Marina Landscape, Inc.; 
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•  Project ID No. RDC0015033 – Escondido Canyon Road, et al., resurfacing of roadway pavement, 
in the unincorporated communities of Agua Dulce and Soledad, for a change related to construction 
of digouts and leveling course, with an increase in the contract amount of $112,000, performed by 
Pavement Coatings, Co., Inc.;

•  Project ID No. RDC0015497 – Gunn Avenue and Du Page Avenue, et al., reconstruction and 
resurfacing of roadway pavement, in the City of Santa Fe Springs and in the unincorporated 
community of South Whittier, for changes related to resurfacing, with an increase in the contract 
amount of $182,835, performed by SHAWNAN; and 

•  Project ID No. TSM0010086 – Painter Avenue/Carmenita Road, modification and synchronization 
of traffic signals, in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in 
the unincorporated community of South Whittier, for a change related to repairing a 1-inch conduit for 
the installation of a new detection loop, with an increase in the contract amount of $4,500, performed 
by Sully-Miller Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification is a change 
in work, for Project ID No. TSM0010086.  Also enclosed for your Board's approval are changes in 
work in excess of the Director's delegated limits, which are required to complete Project ID Nos. 
RDC0014601, RDC0015033, and RDC0015497.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. RDC0014601, RDC0015033, and RDC0015497, with an increase in the contract 
amounts of $28,546.69, $112,000, and $182,835, respectively, are included in the First, Fourth, and 
Fifth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2011 12 Road Fund 
Budget.

Project ID No. TSM0010086, with an increase in the contract amount of $4,500, is included in the 
Fiscal Year 2011-12 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
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incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The methods for arriving 
at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg
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CHANGES IN WORK (APPROVE)
June 12, 2012

PROJECT ID NO. RDC0014601 — Rosemead Boulevard Landscaping Project (in the
unincorporated community of East Pasadena), Supervisorial District 5,
Contractor: Marina Landscape, Inc.

Project Description:

Construction of landscaping, irrigation systems, river rock paving, and a monument sign
and the performance of other appurtenant work.

Changes in Work:

(1) Additional landscaping work at Greyburn Road $ 2,849.00
(2) Additional shrubs, drip irrigation, and larger valve boxes $ 2,380.00
(3) Extend median $ 8,555.40
(4) River rock paving and additional traffic control at Duarte Road $ 6,750.00
(5) Modifications to electrical pedestals and manual watering $ 2,558.00
(6) Modified monument sign $ 4,600.29
(7) Additional river rock paving at Mountainview Avenue $ 854.00

Total $28546.69

Description of Changes:

(1) It is necessary to add landscaping work at Greyburn Road and
Rosemead Boulevard and maintain this work during the 90-day maintenance period to
meet the intent of the design.

(2) It is necessary to plant the pockets at the ends of the bioswale and replace the
original irrigation valve boxes with larger units to facilitate operation.

(3) It is necessary to extend the median at the southern end of the project by 67 feet
to accommodate anticipated work by the City of Temple City.

(4) It is necessary to add additional river rock paving at Rosemead Boulevard and
Duarte Road to meet the intent of the project.

(5) Modifications to the electrical cabinets were needed to function properly and the
irrigation system had to be manually operated because of a delay in the system being
connected to Southern California Edison.
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(6) The font of the monument sign and community signs were changed to improve
its appearance.

(7) It is necessary to place additional river rock at Mountainview Avenue to meet the
intent of the design.

The cost for Items 1, 2, 5, 6, and 7 and portions of Items 3 and 4 were negotiated as
provided in Subsection 3-2 of the contract specifications.

Fourteen additional working days will be required because of these changes.

Financial Information:

The project is being administered under the Federal Transportation Enhancement
Program. Under this program, Federal grant funds awarded to local agencies are used
to finance a portion of the construction costs of qualifying projects. Funding for these
changes in work is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2011-12 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work approved

under delegated authority
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

:` •

$878,660.00

$ 28,546.69

$907,206.69

3.1



CHANGE IN WORK (APPROVE)
June 12, 2012

PROJECT ID NO. RDC0015033 — Escondido Canvon Road, et al. (in the unincorporated
communities of Agua Dulce and Soledad), Supervisorial District 5, Contractor:
Pavement Coatings, Co., Inc.

Project Description:

Resurfacing of roadway pavement and the performance of other appurtenant work.

Change in Work:

Construction of digouts and leveling course

Description of Change:

$112,000.00

Several areas of asphalt pavement have deteriorated from the time the roadway was
first surveyed. In order to provide a solid base for the proposed improvements, it is
necessary to repair the deteriorated areas. The work includes reconstruction of portions
of the asphalt and placing an asphalt leveling course at other areas.

The cost for this item will negotiated as provided in Subsection 3-2 of the contract
specifications

Three additional working days will be required because of this change.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for this project is included in the Fifth Supervisorial District's
Road Construction Program in the Fiscal Year 2011-12 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved

under delegated authority
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

CSM:Ig

$1,509,046.01

$ 2 500.00
$ 112,000.00

$1.623,546.01

7.6%



CHANGES IN WORK (APPROVE)
June 12, 2012

PROJECT ID NO. RDC0015497 —Gunn Avenue and Du Page Avenue, et al., (in the
City of Santa Fe Springs and in the unincorporated community of South Whittier),
Supervisorial Districts 1 and 4, Contractor: SHAWNAN

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Changes in Work:

Resurfacing changes

Description of Changes:

$182,835.00

Project designers requested that Polymer Modified Emulsion-Reclaimed Asphalt
Pavement Aggregate Slurry Seal be used in place of Slurry Seal Type II, additional
dig-outs be added, and manholes be double adjusted. The cost for these changes was
negotiated as provided in Subsection 3-2 of the contract specifications.

Twenty—four additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. The City of Santa Fe Springs will finance its share of the cost of the
project under a City Service Request. This project is included in the First and Fourth
Supervisorial District's Road Construction Programs in the Fiscal Year 2011-12 Road
Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved
under delegated authority

Changes in work previously approved
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

1~: •

$2,546,767.05

$ 8,400.00
$ 31,592.00
$ 182,835.00

$2,769,594.05

8%



CHANGE IN WORK (RATIFY)
June 12, 2012

PROJECT ID NO. TSM0010086 - Painter Avenue/Carmenita Road (in the Cities of
Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in the unincorporated
community of South Whittier), Supervisorial Districts 1 and 4, Contractor: Sully-Miller
Contracting Company

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Repair conduit for detection loop installation

Description of Change:

$4,500.00

The plans call for the installation of a new detection loop for the south approach as part
of the traffic signal system at the intersection of Lakeland Road and Carmenita Road. A
portion of the existing 1-inch conduit in the road is damaged and must be repaired in
order to install the new loop detector. It is necessary to compensate the contractor for
this work. This work is not shown on the plans.

The cost for this item will be based on time and materials as provided in Subsection 3-3
of the contract specifications.

One additional working day will be required because of these changes.



Financial Information:

This project is financed with the Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the
Gateway Cities Forum and Proposition C Local Return Match funds. On an annual
basis, your Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The local share of the project cost will be funded from this TOP
allocation. This project will be done at no cost to the cities involved.

Funding for this change in work is included in the Fiscal Year 2011-12 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously

approved by your Board
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:Ig

$ 885,557.00

$ 160,119.86
$ 4,500.00

$1.050,176.86

16%




